

Development Plan:

Due Date	Feature	Main Team Members	Backup/Helper Team Member	Fallback
Saturday, Nov 22	Login/User Authentication	Alexis, Luis	Akosua	None - must be implemented
Saturday, Nov 22	Friending	Akosua, Serena		None - must be implemented
Saturday, Nov 22	Group	Serena, Alexis		No groups
Saturday, Nov 22	Challenges	Alexis, Serena	Luis	None - must be implemented
Sunday, Nov 23	Chat	Akosua, Luis	Serena	Phone Number
Sunday, Nov 23	Leaderboard	Luis, Akosua	Alexis	Points View
Tuesday, Nov 25	Checkpoint Alpha	All	All	None - must be finished
Monday, Dec 1	Any Unfinished Work	Assigned Main Team Members	All	
Tuesday, Dec 2	Checkpoint Beta	All	All	None - must be finished

Key Risks:

- A number of our teammates are travelling over Thanksgiving week, making it difficult to coordinate meeting times, so we're trying to get as much work done as possible as early as possible.
- Our team is much stronger in backend development than frontend, so the frontend of our project may be more difficult to implement. We will likely be much more collaborative on this part of the project to pool our knowledge together.
- Our application will likely be used mainly on mobile devices, so we have to be careful that it renders properly on different sized screens. Since we're trying to get as much functionality done as possible by checkpoint alpha, we anticipate having much of the time between checkpoints alpha and beta to carefully work through this issue