

Development Plan:

| Due Date (EOD unless otherwise specified) | Feature/Assignment                                                                | Main Team Members | Fallback                   |
|-------------------------------------------|-----------------------------------------------------------------------------------|-------------------|----------------------------|
| Wednesday, Nov 26                         | Debugging Login/UserAuthentication Frontend (Make sure session is used, not user) | Luis              | None - must be implemented |
| Tuesday, Dec 2                            | Friending Frontend Finish                                                         | Akosua            | None - must be implemented |
| Tuesday, Dec 2                            | Group Frontend                                                                    | Serena            | No groups                  |
| Monday, Nov 24                            | Challenges Rewrite Concepts                                                       | Alexis            | None - must be implemented |
| Tuesday, Nov 25                           | Challenges Backend                                                                | Serena            | None - must be implemented |
| Tuesday, Dec 2                            | Challenges Frontend                                                               | Alexis            | None - must be implemented |
| Tuesday, Nov 25                           | Chat Backend Feedback Fixes                                                       | Akosua            | Phone Number               |
| Tuesday, Dec 2                            | Chat Frontend                                                                     | Akosua            | Phone Number               |
| Tuesday, Dec 2                            | Leaderboard Frontend                                                              | Luis              | Points View                |
| Tuesday, Dec 2                            | Checkpoint Beta Video                                                             | All               | None - must be finished    |
| Tuesday, Dec 9                            | UserProfile                                                                       | Luis, Serena      | Only see username          |
| Sunday, Dec 7                             | User Testing                                                                      | Alexis, Akosua    | None - must be finished    |

Key Risks:

- A number of our teammates are travelling over Thanksgiving week, making it difficult to coordinate meeting times, so we're trying to get as much work done as possible as early as possible.
- Our team is much stronger in backend development than frontend, so the frontend of our project may be more difficult to implement. We will likely be much more collaborative on this part of the project to pool our knowledge together.

- Our application will likely be used mainly on mobile devices, so we have to be careful that it renders properly on different sized screens. Since we're trying to get as much functionality done as possible by checkpoint alpha, we anticipate having much of the time between checkpoints alpha and beta to carefully work through this issue