

Development Plan:

Due Date (EOD unless otherwise specified)	Feature/Assignment	Main Team Members	Fallback
Friday, Dec 5	Group Frontend Finishing Touches	Serena	No groups
Friday, Dec 5	Remaining Challenges Frontend (Verification and Progress)	Alexis	None - must be implemented
Friday, Dec 5	Test Leaderboard Frontend	Luis	Points View
Tuesday, Dec 9	UserProfile	Luis, Serena	Only see username
Sunday, Dec 7	User Testing	Alexis, Akosua	None - must be finished

Key Risks:

- Our team is much stronger in backend development than frontend, so the frontend of our project may be more difficult to implement. We will likely be much more collaborative on this part of the project to pool our knowledge together.
- Our application will likely be used mainly on mobile devices, so we have to be careful that it renders properly on different sized screens.